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1 \/' Problem Definition 5days Wed 7/30/08 Tue 8/5/08 100% =—mﬁ%ﬁ

2| Background Research 95 days Mon 9/1/08 Fri 1/9/09 100% 1 e ——.., 100%6
Ny Find exsisting engine models 95 days Mon 9/1/08 Fri 1/9/09 100% 00%

4 Development of Simulink Model 37 days  Mon 1/12/09 Tue 3/3/09 57% 2 W @ 57%

5 \/' Piston Movmement Model 10 days  Mon 1/12/09 Fri 1/23/09 100% 00%

6 \/' Otto Cycle 10 days  Mon 1/26/09 Fri 2/6/09 100% 5 00%

7 ‘/ Simple Heat release model 12 days Mon 2/9/09 Tue 2/24/09 100% 6 100%

| 8 | Combustion Model Dev 25days  Mon 1/12/09  Fri 2/13/09 30% D 0%

9 Combustion Model Intergration 12 days  Mon 2/16/09 Tue 3/3/09 0% 8 0%

10 Report 51days Mon 1/12/09  Mon 3/23/09 2% o P 2%

11 E Background 16 days  Mon 1/12/09 Mon 2/2/09 0% ~0%

12 E Modelling 14 days' Tue 2/3/09 Fri 2/20/09 0% 11 - ﬁ%

13 E Results l4days  Mon2/23/09  Thu 3/12/09 0% 12 10%

14 Proof Reading and Editing (1st draft) 7 days Fri 3/13/09  Mon 3/23/09 0% 13 0%

15 E Information and Documentation 51days Mon 1/12/09  Mon 3/23/09 5% — 5%

Critical
Project: Management . 3
Date: Wed 2/4/09 Critical Split

Critical Progress

Task

Split

Task Progress

Baseline Milestone @ Project Summary (e peadline
Baseline Split Summary Progress i External Tasks
Baseline Mil <& Summary ==y  External Milestone <

Page 1




