
ID Task Name Duration Start Finish % Complete Predec

1 Problem Definition 5 days Wed 7/30/08 Tue 8/5/08 100%

2 Background Research 95 days Mon 9/1/08 Fri 1/9/09 100% 1

3 Find exsisting engine models 95 days Mon 9/1/08 Fri 1/9/09 100%

4 Development of Simulink Model 37 days Mon 1/12/09 Tue 3/3/09 33% 2

5 Piston Movmement Model 10 days Mon 1/12/09 Fri 1/23/09 100%

6 Otto Cycle 10 days Mon 1/26/09 Fri 2/6/09 100% 5

7 Simple Heat release model 12 days Mon 2/9/09 Tue 2/24/09 0% 6

8 Combustion Model Dev 25 days Mon 1/12/09 Fri 2/13/09 10%

9 Combustion Model Intergration 12 days Mon 2/16/09 Tue 3/3/09 0% 8

10 Report 51 days Mon 1/12/09 Mon 3/23/09 2%

11 Background 16 days Mon 1/12/09 Mon 2/2/09 0%

12 Modelling 14 days Tue 2/3/09 Fri 2/20/09 0% 11

13 Results 14 days Mon 2/23/09 Thu 3/12/09 0% 12

14 Proof Reading and Editing (1st draft) 7 days Fri 3/13/09 Mon 3/23/09 0% 13

15 Information and Documentation 51 days Mon 1/12/09 Mon 3/23/09 5%
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